HR Connect Schedule: 03/02 to 0/03
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CRM Implemented Release3 Phasel

Ready for Deployment

Release 3 Phase 1 Functionality

Employee Builds On-Line Resume
Job Search

My Headhunter

HR Creates All Announcements
PD Library

Post Jobsto USA JOBS and TVAS
People and Positions

Manager Initiates Awards
Employee Updates | nformation
Security X.500

L eave Notification

Massand Individual Updates
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Release 3 Phase 2

Ready for Deployment

Release 3 Phase 2 Functionality

Robust Workflow/Manager PAR
Manager Reports

Manager Initiates Recruitment
People and Positions

IRSTAPS Interface
Mass Action for Managers

Page 1

Release 3
Phase 3

ATE IRS Go-Live
DO Q1/03
FLETC

FMS

T Jan 03 Mar 03

Release 3 Phase 3 Ready
for Deployment

Release 3 Phase 3 Functionality.
Complete Internal Recruit Process

Rating and Ranking

Certificate of Eligibles

MUM — MassUpdate Actionsfor HR — IRS
Expanded Reporting

Release 3 Phase 4 Functionality
On-Line Course Catalog
Expanded Reporting



